Internal Meeting/Briefing Request Form for
Administrator Gina McCarthy

Today’s Date: 12/16/15
Requesting Office: EPA Region 10 and OSRTI
Title of the Meeting: Portland Harbor Superfund Site Cleanup

Purpose: Review options and recommendation for completion of the Feasibility Study (FS), in light of the goal
to sign the Record of Decision (ROD) in 2016.

Role of the Administrator: The Administrator will sign the Record of Decision. The agency is deciding how
to complete the FS while staying on the current schedule for signing the ROD in December 2016. This briefing
will inform her of options and recommendation for completing the FS and the associated legal and political
risks.

Background: The Administrator was briefed on July 22, 2015 and September 8, 2015 on the background of the
site and the status of the FS. Since that time the site was reviewed by the National Remedy Review Board and
Contaminated Sediments Group on November 18-19,2015. Advisory recommendations of the Boards will be
completed by the end of this month. Jim Woolford and Dennis McLerran are holding Government to
Government Consultations with six Federally Recognized Tribes in January and February, 2016. We anticipate
issuing the Proposed Plan in April and the ROD by the end of December, 2016.

Ten potentially responsible parties (known as the Lower Willamette Group) agreed to perform the RI/FS in
2001 under an Administrative Settlement and Order on Consent (AOC). The FS submitted by the Lower
Willamette Group in 2012 was reviewed and determined to be inadequate for remedial decision making. It has
been subsequently modified by EPA and its partners. EPA’s draft modifications were provided to the Lower
Willamette Group and other stakeholders in August, 2015 and were subsequently posted on the EPA Portland
Harbor website. EPA’s project team has received comments and information and now has the necessary
information to finalize the FS.

To stay on the ROD schedule, the FS needs to be finalized no later than mid-February, 2016. In light of the
goal to sign the ROD by December, 2016, regional and headquarters attorneys developed and analyzed several
enforcement options under the AOC with the Lower Willamette Group for completing and producing the FS.
Dennis McLerran, Jim Woolford and Cyndy Mackey narrowed the list down to two options. First, EPA can
finalize the FS without asking the Lower Willamette Group to do it, or EPA could direct the Lower Willamette
Group to incorporate EPA’s modifications. The AOC also contains a dispute resolution process that the Lower
Willamette Group may choose to use under certain circumstances. Both options have political and legal risks.
The attached options paper describes the options, ramifications on the site schedule and the pros and cons.

NOTE: All OA Special Assistant’s must be CC on all requests to the Administrator’s Scheduling Office. All briefing material must be
sent to briefings@epa.goy 72 hours before the scheduled meeting. Failure fo comply will result in the meeting being rescheduled at
the Director of Scheduling and Advance’s discretion.
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Last possible date for the meeting: December 24.

Is the meeting urgent and if so, why? This decision is important and critical to our schedule to issue the
Proposed Plan in April, 2106 and sign the ROD in December 2016.

Requested Time Length: 30-45 minutes
EPA Staff (Required): Dennis McLerran, Jim Woolford, Cyndy Mackey

EPA Staff (Optional): Cami Grandinetti, Sheila Fleming, Kristine Koch, Lori Cora, Stephanie Ebright, Dana
Stalcup, Doug Ammon, Silvina Fonseca, Amy Legare, Davis Zhen, Deborah Robinson, Anne Christopher, Eva
DeMaria, Sean Sheldrake, Elizabeth Allen, Alanna Conley, Marianne Holsman, Mark MacIntyre, Bill Dunbar

Teleconference Required? Yes

Video Conference Required? VTC if on 12/15 or 12/16; phone line for the 18™ or later (the RA is not available
on the 17®, unfortunately we cannot change that)

Point of Contact for the Meeting:
R10 POC: Matt Magorrian or Kendra Tyler 206-553-1234
Subject POC: Cami Grandinetti/R10 206-553-8696

NOTE: All OA Special Assistant’s must be CC on all requests to the Administrator’s Scheduling Office. All briefing material must be
sent to briefings@epa.goy 72 hours before the scheduled meeting. Failure fo comply will result in the meeting being rescheduled at
the Director of Scheduling and Advance’s discretion.
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